

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		ECN #: 672			
Date: 05.03.09		Created By: [Signature]	Checked By: [Signature]		
Project No: D412-706		Approved By: [Signature]	Approved By: [Signature]		
Project Name: FUEL PURGE CANISTER		(Proj. Manager)	(Management if reqd)		
Description of Change: RECEIVE FAA STC SRO2055NY 05/02/09 FOR FUEL PURGE CANISTER.					
Notification/Acceptance	Affected	Initials	Authorization		
QA	<input checked="" type="checkbox"/>		PS04-527		
Production	<input checked="" type="checkbox"/>				
Planning	<input checked="" type="checkbox"/>				
Marketing	<input checked="" type="checkbox"/>				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue/Pink File	<input checked="" type="checkbox"/>		KJ	05.03.15	05.03.15 [Signature]
Update DSI File		<input checked="" type="checkbox"/>			
Update D-Part Master Binder		<input checked="" type="checkbox"/>			
Update Grey Project Binder	<input checked="" type="checkbox"/>		KJ	05.03.15	05.03.15 [Signature]
Update DEO Binder		<input checked="" type="checkbox"/>			
Update Master Document List		<input checked="" type="checkbox"/>			
Update Drawing Approval Record		<input checked="" type="checkbox"/>			
Update Change Record Form		<input checked="" type="checkbox"/>			
Move Electronic File		<input checked="" type="checkbox"/>			
Notify TCA of Change		<input checked="" type="checkbox"/>			
Notify FAA of Change		<input checked="" type="checkbox"/>			
Update QSI 021	<input checked="" type="checkbox"/>		KJ	05.03.10	05.03.15 [Signature]
Update QSI 036		<input checked="" type="checkbox"/>			
Scan Documents	<input checked="" type="checkbox"/>		KJ	05.03.10	05.03.10 [Signature]
Update MIS Database		<input checked="" type="checkbox"/>			
Update Access Database	<input checked="" type="checkbox"/>		KJ	05.03.15	05.03.15 [Signature]
Verification ARC	<input checked="" type="checkbox"/>		KJ/CP	05.03.15	05.03.15 [Signature]
Create/Update STC Approval List	<input checked="" type="checkbox"/>		KJ	05.03.10	05.03.10 [Signature]
Create/Update IPP's		<input checked="" type="checkbox"/>			
Create/Update BOM's		<input checked="" type="checkbox"/>			
Create/Update PPP's	<input checked="" type="checkbox"/>		KJ	05.03.15	05.03.15 [Signature]
Update Paperwork Kits in Production	<input checked="" type="checkbox"/>		KJ	05.03.23	05.03.23 [Signature]
Update Paperwork Kits in Stock	<input checked="" type="checkbox"/>		KJ	05.03.15	05.03.15 [Signature]
Rework/Scrap Current Production		<input checked="" type="checkbox"/>			
Rework/Scrap Kits in Stock?		<input checked="" type="checkbox"/>			
Create/Update Laminated Dwgs		<input checked="" type="checkbox"/>			
Create/Update Controlled Dwgs		<input checked="" type="checkbox"/>			
Create/Update FAI sheets		<input checked="" type="checkbox"/>			
Create/Update CNC Programs		<input checked="" type="checkbox"/>			
Create/Update Tooling		<input checked="" type="checkbox"/>			
Create/Update DXF File		<input checked="" type="checkbox"/>			
MPP required?		<input checked="" type="checkbox"/>			
Notify Previous Customers		<input checked="" type="checkbox"/>			
Notify Eurocopter France		<input checked="" type="checkbox"/>			
Notes: - Paperwork kits for D412-706-013 done & shipped 05.03.15 [Signature]					